


2010
November December 2011
January February March April May June July August September October

Community Engagement

Design Community Engagement



Implement Community Engagement



Develop Parish Plan Document

Develop Action Plan

Undertake Partners Workshop
Develop Action Plan

2010
November December 2011
January February March April May June July August September October

Develop Parish Plan Document

Develop First Draft Parish Plan 2 for Consultation

Agree First Draft for Consultation at Steering Group
Agree First Draft for Consultation ant Parish Council

Public Consultation on First Draft


Consult Community on First Draft for Consultation – web site, posters, make available copies of documents

Consult Partners on First Draft for Consultation
Undertake Public Meeting to discuss first draft
Report Outcomes to Steering Group
Report Outcomes to Parish Council

Approve Final Draft

Take up outstanding issues with partners
Redraft Parish Plan 2
Report Final Draft Parish Plan to Steering Group
Report Final Draft to Parish Council with a view to Adoption

Celebrate, Publicise



Implementation

Make copies of Parish Plan 2 available to public
Provide partners with copies of Parish Plan 2

	2010		2011										
	November	December	January	February	March	April	May	June	July	August	September	October	

Establish Priority Task groups where necessary
Develop Implementation Monitoring Report
Monitor implementation Monthly at Parish Council meeting

Hold Annual Monitoring Event with partners

Notes

- Risks in italics
- **Green** - achieved; **amber** – on target; **red** behind target action required
- For Assistant Parish Clerk read Project Manager if funding available
- Assistant Parish Clerk is a resource as well as a risk if no other project manager
- Project assumes Parish Clerk will focus on **Parish Plan only for lifetime of Project Plan**

November

November

November





November

